Procurement Plan-Goods

Procurement Entity: KETU SOUTH MUNICIPAL ASSEMBLY
Budget Period: APRIL-JUNE 2022 Tender
Source of Funding BASIC DATA Documerts Tendering Period Tender Evaluation Goods Delivery
Final Prep & Submission . .
Plan vs. Package Estimated Amount Procurement | Authority for Submission Tender Tender of Tender Appr_o ey Plan vs. ED E auvel Insp_ectlon
Contract Package* . Plan vs. Actual o X Final Contract Contract of Final
Actual Number (Cedis) Method Contract by Ex Invitation Date Closing Eval 3 Actual .
Authority Award Signature || Goods Acceptance
Award Agency Report
Duration Duration
Plan VR/IKSMA/2022/01 20,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22  [8\02\22 Plan  [16\02\22 22\02\22  [01\03\22 [15\03\22
1. FUEL AND LUBRICANT Actual Actual Actual
Plan VR/IKSMA/2022/02 123,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22  [[01\03\22  [15\03\22
2.RUNNING COST Actual Actual Actual
Plan VR/KSMA/2022/03 30,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22  [[01\03\22 [15\03\22
3. OFFICE SUPPLIES AND
ACCESSORIES Actual Actual Actual
Plan VR/IKSMA/2022/04 160,000.00(NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22  ][01\03\22 [15\03\22
4.PRINTED MATERIALS AND
STATIONARY Actual Actual Actual
Plan VR/IKSMA/2022/05 66,453.00{NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22  [[01\03\22 [15\03\22
5.0FFICE FACILITIES,
SUPPLIES AND ACCESSORIES |  Actual Actual Actual
Plan VR/IKSMA/2022/06 33,000.00{NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22  [01\03\22 [15\03\22
6. SANITATION / OTHER
EQUIPMENT Actual Actual Actual
Plan VR/KSMA/RRQ/07 1,074.83| RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22  [[01\03\22 [15\03\22
7. PROCUREMENT OF OFFICE
STATIONERY(AGRIC DEPT.) Actual Actual Actual
Plan VR/KSMA/RRQ/08 8,000.00|RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22  [01\03\22 [15\03\22
8. PROCUREMENT OF OFFICE
EQUIPMENT Actual Actual Actual
Plan VR/KSMA/RRQ/09 150,000.00(RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22  [01\03\22 [15\03\22
9. PROCUREMENT OF START
UP KITS FOR PWD Actual Actual Actual
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Procurement Plan-Works

PROCUREMENT ENTITY: KETU SOUTH MUNICIPAL ASSEMBLY
Budget Period: APRIL-JUNE 2022 Tender
Document - - - . -
Source of Funding BASIC DATA s Tendering Period Tender Evaluation Contract Finalization Contract Implementation
Final Prep & - A -
Plan Estimated |Procure Pre-or Authori Submissio| Tender Tender SED Aproval Contract Date Date il i) SIS Er . .
. Package Post Plan vs. o . n . Plan vs. on al Final Final
Contract Package Vs. Amount ment ... | tyfor n Invitation | Closing- by Final Amount Contract | Contract .
Number . Qualific Actual . Tender . Actual . - Advance | Completi [ Acceptance Cost
Actual (Cedis) Method - Contrac by Ex Date Opening Authority (Cedis) Award | Signature
ation " Py Eval Rpt Payment on
Duratio
n Duration
1. MAINTENANCE OF Plan [VR/KSMA/2022/02 |10,000.00 NTC ETC Plan [02\01\22 [10\01\22 |24\01\22 [08\02\22 |22\02\22 Plan 08\03\22 22\03\22  |04\04\22  [18\04\22 [21\12\22
RESIDENTIAL
BUILDING Actual Actual Actual
Plan [VR/KSMA/2022/03 |10,000.00 NTC ETC Plan [02\01\22 |10\01\22 |24\01\22 [08\02\22 |22\02\22 Plan 08\03\22 22\03\22 |04\04\22  [18\04\22 [21\12\22
2. MAINTENANCE OF
OFFICE BUILDING Actual Actual Actual
3. ACQUISITIONAND | Plan |VR/KSMA/2022/04 [100,000.00 |NTC ETC Plan (02101122 [10\01\22  [24\01\22 |08\02\22 [22\02\22 | Plan 08\03\22  [22\03\22 |04\04\22  [18\04\22 |21\12\22
DEVELOPMENT OF
FINAL DISPOSAL SITE | Actual Actual Actual
Plan |[VR/KSMA/2022/05 |5,000.00 NTC ETC Plan [02\01\22 [10\01\22  |24\01\22 [08\02\22 |22\02\22 Plan 08\03\22 22\03\22 |04\04\22  [18\04\22 |21\12\22
4.MAINTENANCE OF
GENERAL EQUIPMENT | Actual Actual Actual
5. REHABILITATION Plan |VR/KSMA/2022/06 |200,000.00 |NTC ETC Plan [02\01\22 [10\01\22 |24\01\22 [08\02\22 |22\02\22 Plan 08\03\22 22\03\22 |04\04\22  [18\04\22 [21\12\22
OF MARKET SHED AT
AVOEME Actual Actual Actual
Plan |VR/KSMA/2022/07 |150,000.00 |NTC ETC Plan [02\01\22 [10\01\22 |24\01\22 [08\02\22 |22\02\22 Plan 08\03\22 22\03\22 |04\04\22  [18\04\22 [21\12\22
6. RESHAPING OF
FEEDER ROADS Actual Actual Actual
7. INSTALLATION AND | Plan |VR/KSMA/2022/08 |75,000.00 NTC ETC Plan [02\01\22 [10\01\22  |24\01\22 [08\02\22 |22\02\22 Plan 08\03\22 22\03\22 |04\04\22  [18\04\22 |21\12\22
MAINTENANCE OF
STREETLIGHT Actual Actual Actual
8.EXTENSION OF Plan |[VR/KSMA/2022/09 [290,000.00 |NCT ETC Plan [02\01\22 [10\01\22  |24\01\22 [08\02\22 |22\02\22 Plan 08\03\22 22\03\22 |04\04\22  [18\04\22 |21\12\22
WATER PROJECT IN
THE MUNICIPALITY Actual Actual Actual
Total Cost Plan Plan Plan #REF! #REF!
Actual Actual Actual #REF! #REF!
Fill gray cells only!
Procurement Entity: KETU SOUTH MUNICIPAL ASSEMBLY
Budget Period:APRIL-JUNE 2022 Tender
Source of Funding BASIC DATA Document| Tendering Period Tender Evaluation Contract Finalization Contract Implementation
Final
Pre-or |Authori Prep & Submissio Mobilizati | Substanti
Plan Estimated (Procure Submissio| Tender Tender Aproval Contract Date Date . .
Package Post | ty for |Planvs. L . n . Plan vs. on al Final Final
Contract Package* Vs. Amount ment o n Invitation | Closing- by Final Amount Contract | Contract .
Number . Qualific|Contrac| Actual . Tender . Actual . . Advance | Completi | Acceptance Cost
Actual (Cedis) Method . by Ex Date Opening Authority (Cedis) Award |Signature
ation t Eval Rpt Payment on
Agency
Award
Duratio Duratio
n n
Plan |VR/KSMA/2022/10 |50,000.00 NTC ETC Plan |02\01\22 [10\01\22 24\01\22 |08\02\22 |22\02\22 Plan 08\03\22 22\03\22 |04\04\22  |18\04\22 |21\12\22
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9. MAINTENANCE OF

Procurement Plan-Works

MARKET Actual Actual Actual

10. REPAIRS OF Plan |VR/KSMA/2022/11 [60,000.00 NTC ETC Plan |02\01\22 |10\01\22 |24\01\22 |08\02\22 [22\02\22 Plan 08\03\22 22\03\22 |04\04\22 |18\04\22 [21\12\22
RESIDENTIAL

BUILDINGS Actual Actual Actual

11. MAINTENANCE OF Plan |VR/KSMA/2022/12 |30,000.00 NTC ETC Plan |02\01\22 [10\01\22  [24\01\22 [08\02\22 |22\02\22 Plan 08\03\22 22\03\22 |04\04\22 [18\04\22 [21\12\22
INSTITUTIONAL

TOILETS Actual Actual Actual
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Procurement Entity: KETU SOUTH MUNICIPAL ASSEMBLY

Budget Period:2022

Procurement Plan-Services

: Preparation of Consultant Proposal Evaluation P I -
Source of Funding N G Pron Technical (T) & Financial (F) Negotiations Contract Finalization Contract Implementation
Estimated . Final Authority L . Submission/ Complete Opening Complete Approval of Plan L Plan Mobilization . .
Contract Packages* ili?u‘z. Package Number Amount S’al:!cr:g;n for Contract F:i?u: bprésiuf;bn,:szsg In\gt:t:un Opening Evaluation Financial Eval Report Eval Report vs. Negotiations Df:fltm(;:::;:ct Ne /zfig{fo‘:-?:'gfort Cunt;a(x:cet d/:sl;‘lount Cs:;::m SCI u:;zi: Vs, Advance R"Je raof:t RFemsrlt 22::
(Cedis) Award Y 9 Agency Date Report (T) | Proposals ™ F oG] Actual 9 P 9 Actual Payment P P
Duration Duration Duration
Plan_|VR/KSMA/2022/01 40,000.00 Plan Plan Plan
1LUTILITY BILLS Actual Actual Actual Actual
Plan [VR/KSMA/2022/02 75,000.00 Plan Plan Plan
2.CANTEEN SERVICSE Actual Actual Actual Actual
Plan__|VR/KSMA/2022/03 25,000.00 Plan Plan Plan
Actual Actual Actual Actual
Plan  [VR/KSMA/2022/04 25,000.00 Plan Plan Plan
4. REPAIRS OF GENERAL
EQUIPMENT Actual Actual Actual Actual
Plan__|VR/KSMA/2022/05 Plan Plan Plan
5.STAFF DEVELOPMENT Actual Actual Actual Actual
Plan  [VR/KSMA/2022/06 40,000.00 Plan Plan Plan
6. MAINTENANCE OF
OFFICIAL VEHICLES Actual Actual Actual Actual
Plan__|VR/KSMA/2022/07 9,011.03 Plan Plan Plan
7.MAINTENANCE OF
SANITATION STRUCTURES Actual Actual Actual Actual
Plan  [VR/KSMA/2022/08 70,000.00 Plan Plan Plan
8. LOCAL CONSULTANT FEE | Actual Actual Actual Actual
Plan__|VR/KSMA/2022/09 30,000.00 Plan Plan Plan
9.SUB-STRUCTURES Actual Actual Actual Actual
Total Cost Plan 314,011.03 Plan Plan 0.00 Plan 0.00
Actual 0.00 Actual Actual 0.00 Actual 0.00
Fill gray cells only!
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