
Procurement Plan-Goods 

Procurement Entity:KETU SOUTH MUNICIPAL  ASSEMBLY

Budget Period: JANUARY-DECEMBER 2022

Source of Funding

Contract Package*
Plan vs. 

Actual

Package

Number

Estimated Amount 

(Cedis)

Procurement 

Method

Final 

Authority for 

Contract 

Award

Plan vs. Actual

Prep & 

Submission

by Ex 

Agency

Tender  

Invitation Date

Tender 

Closing

Submission

of Tender 

Eval 

Report

Approval by 

Final 

Authority

Plan vs. 

Actual

Contract 

Amount 

(Cedis)

Date

Contract

Award

Date

Contract

Signature

Arrival

of

Goods

Inspection

Final

Acceptance

Duration Duration

Plan VR/KSMA/2022/01 20,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/02 123,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/03 30,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/04 160,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/05 66,453.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/06 33,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/RRQ/07 1,074.83 RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/RRQ/8 8,000.00 RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/RRQ/09 150,000.00 RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/RRQ/10 50,000.00 RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/RRQ/11 100,000.00 RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 16\02\22 22\02\22 01\03\22 15\03\22 Fill gray cells only!

Actual Actual Actual

Goods DeliveryTender Evaluation Contract FinalizationBASIC DATA Tendering Period

Tender 

Documents

1. FUEL AND LUBRICANT

2.RUNNING COST

3. OFFICE SUPPLIES AND 

ACCESSORIES

4.PRINTED MATERIALS AND 

STATIONARY

10. PROCUREMENT OF 

STREETLIGHTS

11. PROCUREMENT OF 

INDUSTRIAL EQUIPMENT

5.OFFICE FACILITIES, 

SUPPLIES AND ACCESSORIES 

6. SANITATION / OTHER 

EQUIPMENT

7. PROCUREMENT OF OFFICE 

STATIONERY(AGRIC DEPT.)

8. PROCUREMENT OF OFFICE 

EQUIPMENT

9. PROCUREMENT OF START 

UP KITS FOR PWD
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Procurement Plan-Works 

PROCUREMENT ENTITY: KETU SOUTH MUNICIPAL ASSEMBLY

Budget Period: JANUARY-DECEMBER 2022

Source of Funding

Contract Package*

Plan 

vs. 

Actual

Package

Number

Estimated 

Amount 

(Cedis)

Procure

ment 

Method

Pre-or 

Post 

Qualific

ation

Final 

Authori

ty for 

Contrac

t 

Plan vs. 

Actual

Prep & 

Submissio

n

by Ex 

Agency

Tender  

Invitation 

Date

Tender  

Closing-

Opening

Submissio

n

Tender 

Eval Rpt

Aproval 

by Final 

Authority

Plan vs. 

Actual

Contract 

Amount 

(Cedis)

Date

Contract

Award

Date

Contract

Signature

Mobilizati

on

Advance

Payment

Substanti

al

Completi

on

Final

Acceptance

Final

Cost

Duratio

n Duration

Plan VR/KSMA/2022/02 10,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/03 10,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/04 100,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/05 5,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/06 200,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/07 150,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/08 75,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/09 290,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Total Cost Plan Plan Plan #REF! #REF!

Actual Actual Actual #REF! #REF!

Fill gray cells only!

Procurement Entity:KETU SOUTH MUNICIPAL ASSEMBLY

Budget Period:JANUARY-DECEMBER 2022

Source of Funding

Contract Package*

Plan 

vs. 

Actual

Package

Number

Estimated 

Amount 

(Cedis)

Procure

ment 

Method

Pre-or 

Post 

Qualific

ation

Final 

Authori

ty for 

Contrac

t 

Award

Plan vs. 

Actual

Prep & 

Submissio

n

by Ex 

Agency

Tender  

Invitation 

Date

Tender  

Closing-

Opening

Submissio

n

Tender 

Eval Rpt

Aproval 

by Final 

Authority

Plan vs. 

Actual

Contract 

Amount 

(Cedis)

Date

Contract

Award

Date

Contract

Signature

Mobilizati

on

Advance

Payment
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al
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on

Final
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Final

Cost

Duratio

n

Duratio

n

Plan VR/KSMA/2022/10 50,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

5. REHABILITATION 

OF MARKET  SHED AT 

AVOEME

7. INSTALLATION AND 

MAINTENANCE OF 

STREETLIGHT

6. RESHAPING OF 

FEEDER ROADS

8.EXTENSION OF 

WATER PROJECT IN 

THE MUNICIPALITY

9. MAINTENANCE OF 

MARKET

Contract Implementation

Tender  

DocumentBASIC DATA Tendering Period Tender Evaluation Contract Finalization

3. ACQUISITION AND 

DEVELOPMENT OF 

FINAL DISPOSAL SITE

4.MAINTENANCE OF 

GENERAL EQUIPMENT

Contract Implementation

2. MAINTENANCE OF 

OFFICE BUILDING

Tender Evaluation Contract FinalizationBASIC DATA Tendering Period

Tender  

Document

s

1. MAINTENANCE OF 

RESIDENTIAL 

BUILDING

Page 2 2022 ANNUAL PROCUREMENT PLAN



Procurement Plan-Works 

Plan VR/KSMA/2022/11 60,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/12 30,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/13 400,730.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Total Cost Plan Plan Plan #REF! #REF!

Actual Actual Actual #REF! #REF!

Fill gray cells only!

12. PAVEMENT OF AFLAO 

MARKET PHASE II

10. REPAIRS OF 

RESIDENTIAL 

BUILDINGS

11. MAINTENANCE OF 

INSTITUTIONAL 

TOILETS

Page 3 2022 ANNUAL PROCUREMENT PLAN



Procurement Plan-Services 

Procurement Entity: KETU SOUTH MUNICIPAL ASSEMBLY

Budget Period:2022

Source of Funding
Preparation of

Request for Proposals

Contract Packages*
Plan vs. 

Actual
Package Number

Estimated 

Amount

 (Cedis)

Selection 

Method

Final Authority 

for Contract 

Award

Plan vs. 

Actual

Prep & Submission

by Executing Agency

Invitation

Date

Submission/

Opening

Date

Complete

Evaluation

Report (T)

Opening 

Financial 

Proposals

Complete

Eval Report

(T) (F)

Approval of 

Eval Report

(T) (F) 

Plan

vs.

Actual

Negotiations
Submission

Draft Contract

Approval of 

Negotiation report

Contract Amount 

(Cedis)

Contract 

ward 

Contract 

Signature

Plan

vs.

Actual

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost

Duration Duration Duration

Plan VR/KSMA/2022/01 40,000.00 Plan Plan Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/02 75,000.00 Plan Plan Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/03 25,000.00 Plan Plan Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/04 25,000.00 Plan Plan Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/05 Plan Plan Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/06 40,000.00 Plan Plan Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/07 9,011.03 Plan Plan Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/08 70,000.00 Plan Plan Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/09 30,000.00 Plan Plan Plan

Actual Actual Actual Actual

Total Cost Plan 314,011.03 Plan Plan 0.00 Plan 0.00

Actual 0.00 Actual Actual 0.00 Actual 0.00

Fill gray cells only!

Contract Implementation

1.UTILITY BILLS

2.CANTEEN SERVICSE

8. LOCAL CONSULTANT FEE

Contract Finalization
Consultant

Proposals

Proposal Evaluation

Technical (T) & Financial (F) 
Negotiations

9.SUB-STRUCTURES

4. REPAIRS OF GENERAL 

EQUIPMENT

5.STAFF DEVELOPMENT

6. MAINTENANCE OF 

OFFICIAL VEHICLES

7.MAINTENANCE  OF 

SANITATION STRUCTURES
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