
Procurement Plan-Goods 

Procurement Entity:KETU SOUTH MUNICIPAL  ASSEMBLY

Budget Period: Jul-Sept 2022

Source of Funding: IGF/DACF/MP/MAG/DPAT

Contract Package*
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Actual

Package
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Plan vs. 
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n

Plan VR/KSMA/2022/01 110,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 110,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/02 230,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 230,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/03 39,982.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 39,982.00 16\02\22 22\02\2201\03\22 15\03\22

Actual RFQ EH Actual Actual

Plan VR/KSMA/2022/04 220,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 22,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/05 152,834.80 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 152,834.80 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/06 99,955.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 99,955.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/07 71,816.00 RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 71,816.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/08 50,000.00 RFQ ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 50,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/09 30,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 30,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual 30,000.00 RFQ EH Actual 3/08/22 12/08/22 25/08/22 25/08/22 Actual 30,000.00 25/08/22 25/08/2229/08/22 29/08/22

Total Cost Plan 1,004,587.80 Plan Plan 806,587.80

Actual 30,000.00 Actual Actual 30,000.00

Fill gray cells only!

Plan VR/KSMA/2022/10 21,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 21,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/11 500.00 RFQ EH Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 500.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/12 500.00 RFQ EH Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 500.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

9. PROCUREMENT 

OF LAPTOPS

4.PRINTED 

MATERIALS AND 

STATIONARY

5.OFFICE 

FACILITIES, 

SUPPLIES AND 

6.FARMERS DAY 

CELEBRATION

SUPPLY OF 

INDUSTRIAL 

EQUIPMENT

1. FUEL AND 

LUBRICANT

2.RUNNING COST

3. OTHER OFFICE 

MATERIALS AND 

CONSUMABLES

SUPPLYOF100 LED 

STREET LIGHT

Goods DeliveryTender Evaluation Contract FinalizationBASIC DATA Tendering Period

Tender 

Docume

nts

10. REFRESHMENT 

ITEMS

11. ELECTRICAL 

ACCESSORIES

12. UNIFORM AND 

PROTECTIVE 
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Procurement Plan-Goods 

Plan VR/KSMA/2022/13 500.00 RFQ EH Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 500.00 16\02\22 22\02\2201\03\22 15\03\22

Actual Actual Actual

Plan VR/KSMA/2022/14 45,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 45,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual 15,700.00 Actual Actual 15,700.00

Plan VR/KSMA/2022/15 13,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 13,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual 3,671.00 RFQ EH Actual 12/07/22 19/07/22 Actual 3,671.00

Plan VR/KSMA/2022/16 75,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 200,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual 47,148.00 RFQ ETC Actual Actual 47,148.00

Plan VR/KSMA/2022/17 28,975.00 RFQ EH Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 28,975.00 16\02\22 22\02\2201\03\22 15\03\22

Actual 28,975.00 RFQ EH Actual Actual 28,975.00

Plan VR/KSMA/2022/16 75,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 200,000.00 16\02\22 22\02\2201\03\22 15\03\22

Actual 60,560.00 Actual Actual 60,560.00

Total Cost Plan 259,475.00 Plan Plan 509,475.00

Actual 156,054.00 Actual Actual 156,054.00

15.SANITATION 

AND OTHER 

16. PROCUREMENT 

OFPROVISION 

17. PROCUREMENT 

OF JACKETS, 

18. PROCUREMENT 

OF EQUIPMENT 

13.SPORTS/RECREA

TIONAL AND 

14.VALUE BOOKS

2022 PROCUREMENT PLAN - 3Rd Q'ter (20TH SEP.22)_072010 2 of 4 29/09/2023 10:00 am



Procurement Plan-Works 

Procurement Entity:KETU SOUTH MUNICIPAL ASSEMBLY

Budget Period: JULY-SEPT.2022

Source of Funding:IGF/DACF/MP/DPAT

Contract Package*
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Plan VR/KSMA/2022/01 450,000.00 NCT ETC Plan 29\07\22 05/08/22 24\08\22 31/08/22 06/09/22 Plan 300,000.00 07\09\22 22\03\22 18\04\22 21\12\22

Actual VR/KSMA/2022/01 480,954.48 NCT ETC Actual 29/07/22 05/08/22 24/08/22 31/08/22 06/09/22 Actual 480,954.48 07/09/22 07/09/22

Plan VR/KSMA/2022/02 135,000.00 NCT ETC Plan 29\07\22 05/08/22 24\08\22 31/08/22 06/09/22 Plan 135,000.00 08\03\22 22\03\22 18\04\22 21\12\22

Actual VR/KSMA/2022/02 146,640.00 NCT ETC Actual 29/07/22 05/08/22 24/08/22 31/08/22 06/09/22 Actual 146,640.00 07/09/22 07/09/22

Plan VR/KSMA/2022/03 945,134.80 NCT EH Plan 29\07\22 05/08/22 24\08\22 31/08/22 06/09/22 Plan 945,134.80 08\03\22 22\03\22 18\04\22 21\12\22

Actual VR/KSMA/2022/03 980,703.15 NCT RRB Actual 28/07/22 05/08/22 24/08/22 31/08/22 06/09/22 Actual 980,703.15 07/09/22 07/09/22

Plan VR/KSMA/2022/04 100,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 100,000.00 08\03\22 22\03\22 18\04\22 21\12\22

Actual VR/KSMA/2022/04 69,914.88 RFQ ETC Actual 10/06/22 14/06/22 28/06/22 04/07/22 05/07/22 Actual 69,914.88 20/07/22 20/07/22

Plan VR/KSMA/2022/05 100,000.00 NTC ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 100,000.00 08\03\22 22\03\22 18\04\22 21\12\22

Actual VR/KSMA/2022/05 89,383.52 NTC ETC Actual 10/06/22 14/06/22 28/06/22 04/07/22 05/07/22 Actual 89,383.52 20/07/22 20/07/22

Plan VR/KSMA/2022/06 5,837.00 RFQ EH Plan 02\01\22 10\01\22 24\01\22                                                  08\02\22 22\02\22 Plan 5,837.00 08\03\22 22\03\22 18\04\22 21\12\22

Actual VR/KSMA/2022/06 5,837.00 RFQ EH Actual 01/07/22 01/07/22 15/07/22 21/07/22 21/07/22 Actual 5,837.00 21/07/22 21/07/22

Plan VR/KSMA/2022/07 76,000.00 RFQ EH Plan 02\01\22 10\01\22 24\01\22                                                  08\02\22 22\02\22 Plan 76,000.00 08\03\22 22\03\22 18\04\22 21\12\22

Actual VR/KSMA/2022/07 79,663.43 RFQ EH Actual 05/04/22 05/04/22 19/04/22 19/04/22 20/04/22 Actual 79,663.43 25/04/22 25/04/22 26/04/22 20/05/22

Plan VR/KSMA/2022/08 134,304.60 NTC ETC Plan 02\01\22 10\01\22 24\01\22                                                  08\02\22 22\02\22 Plan 134,304.60 08\03\22 22\03\22 18\04\22 21\12\22

Actual VR/KSMA/2022/08 82,870.00 RFQ EH Actual 01/04/22 01/04/22 15/04/22 15/04/22 18/04/22 Actual 82,870.00 25/04/22 25/04/22 26/05/22 20/05/22

8.CONTRUCTION OF TENT AT 

AGAVEDZI

4.REHABILITATION OF 

MARKET SHED AT AVOEME

5.RENOVATION OF KLIKOR 

LIBRARY

6.FIXING OF BURGLAR PROOF 

AT STAFF BUNGALOW

7. REFURBISHMENT OF ZONAL 

COUNCIL OFFICES IN THE 

MUNICIPALITY

Contract Implementation

3.CONSTRUCTION OF 1NO. 

20UNITS LOCKABLE STORES AT 

DENU

Tender Evaluation Contract FinalizationBASIC DATA Tendering Period

Tender  

Document

s

1.CONSTRUCTION OF 1NO. 

POLICE STATION AT GAKLI

2.SUPPLY OF 300NO. DUAL DESK
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Procurement Plan-Services 

Procurement Entity: KETU SOUTH MUNICIPAL ASSEMBLY

Budget Period:2022

Source of Funding
Preparation of

Request for Proposals

Contract Packages*
Plan vs. 

Actual
Package Number

Estimated 

Amount

 (Cedis)

Selection 

Method

Final Authority 

for Contract 

Award

Plan vs. 

Actual

Prep & Submission

by Executing Agency

Invitation

Date
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Opening

Date

Complete

Evaluation

Report (T)

Opening 

Financial 

Proposals

Complete

Eval Report

(T) (F)

Approval of 

Eval Report

(T) (F) 

Plan

vs.

Actual

Negotiations
Submission

Draft Contract

Approval of 

Negotiation report

Contract Amount 

(Cedis)

Contract 

ward 

Contract 

Signature

Plan

vs.

Actual

Mobilization

Advance

Payment

Draft

Report

Final

Report

Final

Cost

Duration Duration Duration

Plan VR/KSMA/2022/01 50,336.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 50,336.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/02 10,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 10,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/03 20,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 20,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/04 20,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 20,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/05 30,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 30,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/06 66,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 66,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/07 24,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 24,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/08 100,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 100,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/09 425,749.64 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 425,749.64 Plan

Actual Actual Actual Actual

Total Cost Plan 746,085.64 Plan Plan 746,085.64 Plan 0.00

Actual 0.00 Actual Actual 0.00 Actual 0.00

Fill gray cells only!

9.CONTRIBUTIONS

4. MAINTENANCE OF 

GENERAL EQUIPMENT

5.STAFF DEVELOPMENT

6. OTHER T&T

7.PUBLIC EDUCATION

Contract Implementation

1.UTILITY BILLS

2.CANTEEN SERVICSE

8.PROPERTY VALUATION

3. MAINTENANCE OF 

FURNITURE AND FITTINGS

Contract Finalization
Consultant

Proposals

Proposal Evaluation

Technical (T) & Financial (F) 
Negotiations
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