
Procurement Plan-Goods 

Procurement Entity:KETU SOUTH MUNICIPAL  ASSEMBLY

Budget Period: OCT-DEC. 2022

Source of Funding: IGF/DACF/MP/MAG/DPAT
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Plan VR/KSMA/2022/04 99,955.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 220,000.00 16\02\22 22\02\22 01\03\22 15\03\22

Actual VR/KSMA/2022/03 30,000.00 RFQ EH Actual 07/11/22 07/11/22 14/11/22 22/11/22 23/11/22 Actual 49,519.00 23/11/22 23/11/22 29/11/23

Plan VR/KSMA/2022/15 220,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 220,000.00 16\02\22 22\02\22 01\03\22 15\03\22

Actual VR/KSMA/2022/04 49,519.00 RFQ EH Actual 07/11/22 07/11/22 14/12/22 15/11/22 18/11/22 Actual 49,519.00 18/11/22 18/11/22 29/11/22

Plan VR/KSMA/2022/07 62,504.00 RFQ EH Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 62,504.00 16\02\22 22\02\22 01\03\22 15\03\22

Actual VR/KSMA/2022/06 62,504.00 RFQ EH Actual 01/12/22 7/12/22 14/12/22 16/12/22 20/12/22 Actual 62,504.00 20/12/22 20/12/22 23/12/22

Plan VR/KSMA/2022/16 200,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 200,000.00 16\02\22 22\02\22 01\03\22 15\03\22

Actual VR/KSMA/2022/07 48,076.00 RFQ EH Actual 7/12/22 7/12/22 14/12/22 15/12/22 19/12/22 Actual 48,076.00 19/12/22 19/12/22

Plan VR/KSMA/2022/18 200,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 31\01\22 8\02\22 Plan 200,000.00 16\02\22 22\02\22 01\03\22 15\03\22

Actual VR/KSMA/2022/08 46,400.00 RFQ EH Actual 16/12/22 16/12/22 23/12/22 28/12/22 28/12/22 Actual 46,400.00 28/12/22 28/12/22

Total Cost Plan #REF! Plan Plan

Actual #REF! Actual Actual #REF!
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Procurement Plan-Works 

Procurement Entity:KETU SOUTH MUNICIPAL ASSEMBLY

Budget Period: OCT-DEC.2022

Source of Funding:IGF/DACF/MP/DPAT
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Plan VR/KSMA/2022/01 300,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 300,000.00 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/02 135,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 135,000.00 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/03 945,134.80 NCT RTRC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 945,134.80 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/04 100,000.00 RFQ ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 100,000.00 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/05 100,000.00 RFQ ETC Plan 02\01\22 10\01\22 24\01\22 08\02\22 22\02\22 Plan 100,000.00 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/06 50,000.00 ETC Plan 02\01\22 10\01\22 24\01\22                                                  08\02\22 22\02\22 Plan 50,000.00 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual VR/KSMA/2022/01 54,500.00 RFQ ETC Actual 11/10/22 11/10/22 26/10/22 31/10/22 31/10/22 Actual 54,500.00

Plan VR/KSMA/2022/07 50,000.00 RFQ EH Plan 02\01\22 10\01\22 24\01\22                                                  08\02\22 22\02\22 Plan 50,000.00 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual VR/KSMA/2022/02 38,400.00 RFQ EH Actual 27/09/22 27/09/22 10/10/22 13/10/22 13/10/22 Actual 38,400.00 14/10/22 14/10/22

Plan VR/KSMA/2022/08 400,000.00 NCT RTRC Plan 02\01\22 10\01\22 24\01\22                                                  08\02\22 22\02\22 Plan 400,000.00 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Plan VR/KSMA/2022/09 250,000.00 NCT ETC Plan 02\01\22 10\01\22 24\01\22                                                  08\02\22 22\02\22 Plan 250,000.00 08\03\22 22\03\22 04\04\22 18\04\22 21\12\22

Actual Actual Actual

Total Cost Plan Plan Plan 2,330,134.80 0.00

Actual Actual Actual 92,900.00 0.00

Fill gray cells only!

Fill gray cells only!

Fill gray cells only!
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1.CONSTRUCTION OF 

1NO. POLICE STATION 

AT GAKLI

2.SUPPLY OF 300NO. 

DUAL DESK

8. CONSTRUCTION OF 

WEAVING SHED, STORAGE 

ROOM/WAREHOUSE, VENDING 

SHOP FOR AGBOZUME AND 

KLIKOR

6.INSTALLATION OF 

STREETLIGHT AND 

OTHER NETWORK 

FACILITIES

4.REHABILITATION OF 

WAREHOUSE AND 

SHED AT AVOEME

5.RENOVATION OF 

KLIKOR LIBRARY

7.MAINTENANCE OF 

MARKETS- FILLING 

OF DENU MARKET
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Procurement Plan-Services 

Procurement Entity: KETU SOUTH MUNICIPAL ASSEMBLY

Budget Period:2022
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Plan VR/KSMA/2022/01 50,336.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 50,336.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/02 10,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 10,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/03 20,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 20,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/04 20,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 20,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/05 30,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 30,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/06 66,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 66,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/07 24,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 24,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/08 100,000.00 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 100,000.00 Plan

Actual Actual Actual Actual

Plan VR/KSMA/2022/09 425,749.64 NCT ETC Plan 02/01/22 10/01/22 24/01/22 31/01/22 31/1/22 31/01/22 8/02/22 Plan 425,749.64 Plan

Actual Actual Actual Actual

Total Cost Plan 746,085.64 Plan Plan 746,085.64 Plan 0.00

Actual 0.00 Actual Actual 0.00 Actual 0.00

Fill gray cells only!

Contract Implementation

1.UTILITY BILLS

2.CANTEEN SERVICSE

8.PROPERTY VALUATION

3. MAINTENANCE OF 

FURNITURE AND FITTINGS

Contract Finalization
Consultant

Proposals

Proposal Evaluation

Technical (T) & Financial (F) 
Negotiations

9.CONTRIBUTIONS

4. MAINTENANCE OF 

GENERAL EQUIPMENT

5.STAFF DEVELOPMENT

6. OTHER T&T

7.PUBLIC EDUCATION
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